
OFFICE MEMORANDUM

DATE: September 23, 1994

TO: District Engineers
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Gerald D. Dobie
Engineer of Construction

SUBJECT: Construction Instructional Memorandum 1994-17
Changing of Progress Schedule Dates Before Awarded

Progress dates stated in the proposal are not permitted to be changed before the contract
is awarded.  Therefore, the submitted Progress Schedule must match the dates in the
proposal.

It is understood that at times the proposal dates are in conflict with some unforeseen event. 
If  so, state in the preconstruction minutes that a conflict exists.  Also, state that the
Progress Schedule will possibly have to be changed after the project is awarded.

Once the project is awarded, submit a Recommendation with a revised Progress
Schedule attached.

                                                      
     Engineer of Construction

GDD:JKG:srh
cc: Construction Staff Engineers H. Linne, Maintenance MAPA

Construction Staff Technicians Phyllis Fhaner (starmail)
MCPA
G. Taylor B. Hayes MCA
L. Kinney M & T MRBA
Engineering Services AUC OEO
Design

Subject Index:  Progress Schedule


